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Shutdown Projects
• Injector Clean Room, Air Handling Units, and Chiller 

System Installation 
– Schedule  2 - 12 Aug 04
– Location  - Injector Tunnel Area and Building 53 (outside and 

inside)
– Subcontractors:  Webb, Clear Air Tech., Harris
– SOTR:  Carroll Jones 

• MCC Control Room Flooring, Painting, Fish Bowl 
Walls, and HVAC
– Schedule 30 July – 18 Aug 04

• Floor Removal 30 July
• Floor Installation 3 –10 Aug 
• Fishbowl walls and door ~ 18 Aug.
• Power outage TBD to install new panel

– Subcontractors – Specified Interior Products, Shoreline, 
Doormation

– SOTR – Christine Snetter
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Hurricane Related Projects
• Accelerator Loop Generator

– Schedule - Starting during maintenance period
– Subcontractor:  TBD
– Location - Service Bldgs Accelerator Loop
– SOTR:  Paul Powers/ Bob Rice
– Safety Precautions

• Power outage up to 4 hours/location.  Will be coordinated 
around transformer maintenance outages and other work

• Install Tunnel Electrical Conduit
– Schedule – throughout maintenance period
– Location – Entire Tunnel
– Subcontractor TBD
– SOTR – Paul Powers / Bob Rice
– Safety Precautions

• Will involve running new conduit through tunnel penetrations
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Hurricane Related Projects
• Tree Clearing for aboveground electric feeder

– Schedule  16 Aug – 3 Sep

– Location – South Site Boundary outside fence

– Subcontractor – Dominion Virginia Power

– SOTR – Paul Powers / Bob Rice

– Safety Precautions

• Work near lines performed during 16-18 Aug 40 
MVA substation work
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Electrical Maintenance

• Transformer Maintenance
– Schedule  16-18 Aug, 26 Aug
– Locations effected - CHL, ESR, W5, N Linac, Physics 

Storage Bldg., 97, 98
– Subcontractor:  Harris Electric 
– SOTR:   Paul Powers / Bob Rice
– Safety Precautions

• Power Outages for each transformer 4-6 hours?  
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Electrical Maintenance
• Relocate 40 MVA Phase Indicator

– Schedule  16-18 Aug
– Location 40 MVA Substation
– Subcontractor:  Dominion Virginia Power
– SOTR  Paul Powers / Bob Rice
– Safety Precautions

• Will utilize electric tie line from Test Lab
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Fire Protection Maintenance
• Hall B Fire Suppression Riser Reconfiguration

– Schedule - Flexible
– Location - Building 97 Basement Pump Room
– Subcontractor: Hiller System
– SOTR:  Dave Kausch
– Safety Precaution:

• Suspend hot work in Hall B while suppression 
capability is impaired.

• Hall A Gas Shed Fire Suppression
– Schedule - Late in shutdown period
– Location - Building 101A vicinity
– Subcontractor:  Hiller Systems
– SOTR:  Dave Kausch
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Fire Protection Maintenance
• Accelerator Enclosure Fire Suppression System Piping 

Internal Inspection and Cleaning
– Schedule - August 2 - 27
– Location - Tunnel and each access stair
– Subcontractor:  Hiller Systems
– SOTR:  Dave Kausch
– Safety Precautions:

• Suspension of hot work in sprinkler area while 
suppression is impaired.
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Fire Protection Maintenance
• End Station Fire Alarm Cabling to Building 91, 92 and 95

– Schedule - During Shutdown
– Location - Building 98 to Building 92
– Subcontractor: TBD
– SOTR:  Dave Kausch

• Cans Software/Hardware Upgrade
– Schedule - August 9 - 13
– Location - MCC and Post 2
– Subcontractor: ACTCOM (Conceps)
– SOTR:  Dave Kausch
– Safety Precaution:

• Dave Kausch will coordinate a fire watch any time the central 
monitoring capability is not functional
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Mechanical Maintenance
• Cooling Tower Preventive Maintenance 

– Location  - Buildings 14, 44, 65, 93, and 102 (ESR 
Cooling Tower)

• Accelerator Service Building Preventive Maintenance 
• Hall A, B, and C Mechanical Preventive Maintenance

– Schedule – Throughout period
– Subcontractor:  MRI
– SOTR:  Carroll Jones:
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Mechanical Maintenance
• North Linac LCW System Leak Repair 

– Schedule – 11-13 Aug
– Location  - Building 67
– Subcontractor: MRI
– SOTR: Carroll Jones 

• Beam Dump Cooling Preventive Maintenance 
– Location  - Buildings 91 and 95
– Subcontractor: MRI & Honeywell
– SOTR: Carroll Jones
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Shutdown Facilities Maintenance
• Roofing West ARC Service Bldgs.

– Schedule ~ Finish Next 2-3 weeks pending weather 
– Location – Bldg. Nos. 40, 45, 56, and 68 
– Subcontractor:  PUFF 
– SOTR:  Suresh Chandra
– Safety Precautions

• Road will be closed to large vehicles adjacent to 40 & 56.
• Will be using Physics Storage Bldg parking for 68

• Concrete Crack Injection
– Schedule - Throughout period
– Location – FEL, Hall A, Hall C, & Tunnel
– Subcontractor:  Compass
– SOTR:  Ken Boyes
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Material Handling Maintenance

• Injector Service Building Hoist Frequency Drive 
Installation -
– Schedule - August 6-20
– Location - Injector Service Building 53 west end
– Subcontractor: Foley Material Handling
– SOTR:  Dave Kausch



Operated by the Southeastern Universities Research Association for the U.S. Department of  Energy

Thomas Jefferson National Accelerator Facility Page 14

Inspections
• Crane Inspection (Annual)

– Schedule - 16 – 20 August
– Location - Building NAB, SAB, CHL, 98, Hall A, Hall 

B, Hall C, ESR and 53
– Subcontractor:  Foley Material Handling
– SOTR:  Dave Kausch

• Pressure Vessel Inspection –
– Schedule - Various days throughout the shutdown 

period
– Location - NAB, SAB, CHL, ESR, 98, Hall B Gas 

Shed, Hall A, Hall B, Hall C, 91, 92, 95
– Subcontractor:  Hartford Steam Boiler Co.
– SOTR:  Dave Kausch
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CEBAF Center Addition

• Construction Fence Being 
Installed.  Site to be 
restricted effective 31 Jul 04 

• Pedestrian traffic rerouted to 
end of Wing A.

• Will install plywood over 
dining area windows

• Tree removal and earthwork 
to begin 2 Aug 04

• Current completion date 10 
Oct 05
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